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ESTIMATE RUN 11/19/2003

ESTIMATE SUMMARY 09:36:29

CONTID: C13434         ESTIMATE NO: 0006 FINL 1999

PCN: 13434-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 40 Berthoud Falls Empire PERCENT TIME:

PROJECT NO: NH 0403-0454                  

SH 40 Berthoud Falls Empire

NAME OF ROAD: SH 40

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 11/19/2003 DATE TIME STARTED 06/25/2002

1800 N TAFT ROAD DATE LET 02/07/2002 DATE WORK BEGAN 06/25/2002

 DATE AWARDED 02/11/2002 DATE TIME STOPPED 10/08/2002

 DATE CONTRACT EXECUTED 02/28/2002 DATE ACCEPTED 10/08/2002

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 06/25/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,819,872.81 PARTICIPATING $ $ 1,556.44

AWARD PROJECT AMT: 1,999,951.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,839.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.25

WORK DAYS

WORK DAYS

100.00%

0.00

1,556.44

1,556.44

3,395.89

$

$

$

$

1,819,872.81

0.00

1,819,872.81

0.00

1,819,872.81

0.00

0.00

1,819,872.81

0.00

AMOUNT DUE 1,819,872.81 3,395.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,395.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

61.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 13434-BID    ESTIMATE RUN 11/19/2003

PROJECT: NH 0403-0454                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 135.000

0.000

202-00035  
 

135.000

LF  

30.00000 4,050.00135.000

0.00

0010 REMOVAL OF END SECTION 3.000

0.000

202-00037  
 

3.000

EACH

190.00000 570.003.000

0.00

0015 *REMOVAL OF DELINEATOR 324.000

0.000

202-00090  
 

324.000

EACH

2.00000 648.00324.000

0.00

0020 REMOVAL OF ASPHALT MAT 526.000

0.000

202-00220  
 

526.000

SY  

9.50000 4,997.00526.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 3,825.000

0.000

202-00240  
 

3,825.000

SY  

2.00000 7,650.003,825.000

0.00

0030 *REMOVAL OF GUARDRAIL TYPE 3 7,713.000

0.000

202-01130  
 

7,713.000

LF  

1.50000 11,569.507,713.000

0.00

0035 REMOVAL OF GUARDRAIL TYPE 4 130.000

0.000

202-01140  
 

130.000

LF  

7.30000 949.00130.000

0.00

0040 *REMOVAL OF END ANCHORAGE 21.000

0.000

202-01300  
 

21.000

EACH

80.00000 1,680.0021.000

0.00

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 624.000

0.000

203-00010  
 

624.000

CY  

25.00000 15,600.00624.000

0.00

0050 ADJUST MANHOLE 3.000

0.000

210-04010  
 

3.000

EACH

400.00000 1,200.003.000

0.00

0055 ADJUST VALVE BOX 12.000

0.000

210-04050  
 

12.000

EACH

150.00000 1,800.0012.000

0.00
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PCN: 13434-BID    ESTIMATE RUN 11/19/2003

PROJECT: NH 0403-0454                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 AGGREGATE BASE COURSE (SPECIAL) 1,324.000

0.000

304-09000  
 

1,324.000

CY  

20.00000 26,480.001,324.000

0.00

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) MCMO#2 12.840

0.000

403-00720  
 

12.840

TON 

170.00000 2,182.8012.840

0.00

0070 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 
MCMO #2

23,468.460

0.000

403-34751  
 

23,468.460

TON 

45.25000 1,061,947.8223,468.460

0.00

0075 *HEATING AND SCARIFYING TREATMENT 131,180.000

0.000

405-00000  
 

131,180.000

SY  

1.30000 170,534.00131,180.000

0.00

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 10,365.000

0.000

411-10255  
 

10,365.000

GAL 

0.75000 7,773.7510,365.000

0.00

0085 *ASPHALT REJUVENATING AGENT 8,216.000

0.000

411-90010  
 

8,216.000

GAL 

1.50000 12,324.008,216.000

0.00

0086 ADDED ITEM (LUMP SUM)/ REPAIR OF VOID UNDER INLET 
APRON MCMO #3

1.000

0.000

900-00014  
 

1.000

L S 

3,435.00000 3,435.001.000

0.00

0090 INSULATION MATERIAL (2 INCH) 4,500.000

0.000

508-00520  
 

4,500.000

SF  

1.00000 4,500.004,500.000

0.00

0095 GEOCOMPOSITE EDGE DRAIN 100.000

0.000

605-82000  
 

100.000

LF  

1.90000 190.00100.000

0.00

0100 SUBSURFACE DRAIN OUTLET 20.000

0.000

605-84000  
 

20.000

LF  

20.00000 400.0020.000

0.00

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,266.000

0.000

606-00301  
 

7,266.000

LF  

13.00000 94,458.007,266.000

0.00
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PCN: 13434-BID    ESTIMATE RUN 11/19/2003

PROJECT: NH 0403-0454                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *END ANCHORAGE TYPE 3B 1.000

0.000

606-01320  
 

1.000

EACH

450.00000 450.001.000

0.00

0115 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

450.00000 450.001.000

0.00

0120 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 9.000

0.000

606-02001  
 

9.000

EACH

1,300.00000 11,700.009.000

0.00

0125 *END ANCHORAGE (NONFLARED) 18.000

0.000

606-02003  
 

18.000

EACH

1,500.00000 27,000.0018.000

0.00

0130 *DELINEATOR (TYPE I) 283.000

0.000

612-00001  
 

283.000

EACH

19.00000 5,377.00283.000

0.00

0135 *DELINEATOR (TYPE II) 20.000

0.000

612-00002  
 

20.000

EACH

20.00000 400.0020.000

0.00

0140 *DELINEATOR (TYPE III) 43.000

0.000

612-00003  
 

43.000

EACH

21.00000 903.0043.000

0.00

0145 EMBANKMENT PROTECTOR TYPE 5 7.000

0.000

615-00050  
 

7.000

EACH

900.00000 6,300.007.000

0.00

0165 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

9,000.00000 9,000.001.000

0.00

0170 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

106,575.00000 106,575.001.000

0.00

0171 MOBILIZATION ----   REMOBILIZATION OF GUARDRAIL 
SUBCONTRACTOR MCMO #4

1.000

0.000

626-00000  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00
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PCN: 13434-BID    ESTIMATE RUN 11/19/2003

PROJECT: NH 0403-0454                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0180 *EPOXY PAVEMENT MARKING 584.000

0.000

627-00005  
 

584.000

GAL 

75.00000 43,800.00584.000

0.00

0185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,415.000

0.000

627-00012  
 

1,415.000

GAL 

25.00000 35,375.001,415.000

0.00

0190 *FLAGGING 1,598.300

0.000

630-00000  
 

1,598.300

HOUR

25.00000 39,957.501,598.300

0.00

0195 *TRAFFIC CONTROL INSPECTION 40.000

0.000

630-00007  
 

40.000

DAY 

110.00000 4,400.0040.000

0.00

0200 *TRAFFIC CONTROL MANAGEMENT 56.000

0.000

630-00012  
 

56.000

DAY 

350.00000 19,600.0056.000

0.00

0201 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR/SUPPLIER LIENS 
(CLAIMS) CO #5

-1,556.440

1,556.440

900-00006  
 

0.000

DOL 

1.00000 0.000.000

1,556.44

0205 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000

0.000

630-80335  
 

2.000

EACH

205.00000 410.002.000

0.00

0210 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

0.000

630-80336  
 

1.000

EACH

180.00000 180.001.000

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000

0.000

630-80341  
 

46.000

EACH

75.00000 3,450.0046.000

0.00

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000

0.000

630-80342  
 

45.000

EACH

90.00000 4,050.0045.000

0.00
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PCN: 13434-BID    ESTIMATE RUN 11/19/2003

PROJECT: NH 0403-0454                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000

0.000

630-80343  
 

22.000

EACH

100.00000 2,200.0022.000

0.00

0230 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 295.000

0.000

630-80344  
 

295.000

SF  

17.50000 5,162.50295.000

0.00

0235 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

1,700.00000 0.000.000

0.00

0240 *PORTABLE MESSAGE SIGN PANEL 101.000

0.000

630-80359  
 

101.000

DAY 

85.00000 8,585.00101.000

0.00

0245 *DRUM CHANNELIZING DEVICE 50.000

0.000

630-80360  
 

50.000

EACH

35.00000 1,750.0050.000

0.00

0250 *TRAFFIC CONE 400.000

0.000

630-80380  
 

400.000

EACH

6.50000 2,600.00400.000

0.00

0255 F/A MINOR CONTRACT REVISIONS MCMO #2; MCMO #3; MCMO #4 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A ON-THE-JOB TRAINEE 157.800

0.000

700-70020  
 

157.800

EACH

1.00000 157.80157.800

0.00

0265 F/A OJT PILOT 1,050.000

0.000

700-70022  
 

1,050.000

F A 

1.00000 1,050.001,050.000

0.00

0270 F/A QUALITY INCENTIVE PAYMENT 17,635.300

0.000

700-70025  
 

17,635.300

F A 

1.00000 17,635.3017,635.300

0.00

0275 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13434-BID    ESTIMATE RUN 11/19/2003

PROJECT: NH 0403-0454                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A SMOOTHNESS INCENTIVE PAYMENT 9,015.840

0.000

700-70034  
 

9,015.840

F A 

1.00000 9,015.849,015.840

0.00

CAT 1,805,472.811,556.441,805,472.81CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0290 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,550.00000 5,550.001.000

0.00

0295 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

850.00000 850.001.000

0.00

CAT 14,400.000.0014,400.00CURRENT AMT0400 $ $ $

$ 1,819,872.811,556.44$1,819,872.81$CURRENT AMTPROJECT TOTAL


